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Office of Civilian Radioactive Waste Management QA: N/A
Yucca Mountain Site Characterization Office
P.O. Box 98608
Las Vegas, NV 89193-8608

JIAN 25 1995

Richard L. Craun, Assistant Manager, for Engineering and Field
Operations, YMSCO, NV

YUCCA MOUNTAIN SITE OFFICE (YMSO) ACTIVITIES REPORT (SCPB: N/A)

The following are the significant activities from January 7, 1995
through January 20, 1995:

1. FIELD OPERATIONS CENTER
A. Management and Administration

1.

10.

J11.

l12.

i3.

YMP-5 -

Provided administration, operational, logistical
support to the following tours: DOE/HQ; NWTRB;
Massachusetts Institute of Technology; Nuclear
Regulatory Commission; VIP Tour.

Processed 22 work orders and 11 photographic
services requests.

Prepared 72 badging requests for site visits and
daily field work.

Reviewed final draft of YAP 30.36, "Field Operating
Instructions Directives System".

Provided Underground Visitors Training for personnel
requiring access to the Starter Tunnel.

Issued Field Operations Permit for ESF Hydrological
Testing.

Worked to set preliminary agenda for video
teleconference with DC on VARS/digital camera.
Prepared and transmitted Daily Operations Reports to
NORSOC, and biweekly Reports to HQ OCRWM. Assisted
in M&O ORPS report for a vehicle accident.

Provided operations, administrative, and security
support to the Yucca Mountain Site Manager and his
DOE staff, including support and escort of tours.
Provided logistical support by issuing vehicles,
first aid kits, fire extinguisher, and other
necessary equipment to personnel performing field
duty in the YMP area of operations.

Provided operational and administrative support for
Site Characterization activities in the field.
Supported Saturday and 24/hour shift coverage of FOC
for Area 25 activities.

Provided Weekly Activity Report of YMP construction

to site Manager.
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B.

14. Escorted NWTRB to Rock Valley trenches for their
investigations.

15. Worked on preparation of 5 year budget presentation.

16. Closed out Environmental Surveillance Compliance
Report 94-0346, a historical spill at USW-USN-51.

17. Imported latest borehole data into GIS system.

18. Began outline of VARS Operations/Users Procedures.

19. During this period, the Site Manager and his fellow
DOE co-workers participated in a two day off-site
"Retreat" meeting with the Assistant Manager for
Engineering and Field Operations. This occurred on
January 12 - 13, 1995. Synopsis of the session was
organizational effectiveness, how to improve, etc.
and getting to know each other better. A very
effective, worthwhile session.

20. Site Manager, during this period, approved and
signed three work completion reports from REECo.
These were for: JP 93-12, "Geophysical Surveys;
Deep Seismic Shotholes"; JP 94-20, "Exile Hill
Booster Station/Auger Testing and Plate Load Tests";
and JP 94-18, "Reaming of Borehole NRG 6/7".

Field Safety & Health

1. Safety personnel performed walk around inspection of
ESF Pad, ESF Subsurface Facilities and the Precast
Yard. Investigated broken ladder incident at
Cardwell Drill Rig. Monitored work at the
Switchgear Building.

2. Industrial Hygiene personnel performed 20 Health
Hazard Assessments of two Kiewit shops at the
Precast Yard. Met with the M&0 on the draft
"Exposure Control Protocol for Erionite".

RAYTHEON SERVICES NEVADA, (RSN)

Survey continued laying out intervals for UZ-16 vertical
seismic profiling lines and locating stations on seismic
reflection lines 3 and 4 supporting LBL Studies.
Continued survey support for Switchgear Building and
Change House Building on ESF Pad.

Material Test lab completed tension, hardness and
chemical analysis on approximately 53 steel nuts, bolts,
washers, and steel plates and tension, hardness, bend,
and chemical analysis on 60 steel welded metal samples.
Completed compressive strength test on approximately 64
concrete cylinder samples and performed 114 field density
tests for ESF Construction activities.

Completed aggregate test and submitted final report on 12
55 gallon samples from WMK and Nevada Ready Mix.
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Je.
K.

Test Engineering Support preparing sketches of possible
alternatives for underground test drill dust shield.
Power and Communication System Design working on Title II
comment resolution for Booster Pump Station Project.
Continuing design for 138 kV gas circuit breaker change
out of motor operated disconnect at Canyon Substation.
Continuing design for 69 kV gas circuit breaker change
out of o0il circuit breaker at Substation 26-16 and design
for removing 69 kV gas circuit breaker at Jackass Flats
Substation for use at Substation 26-16.

Survey supporting USBR geomapping Program.

survey laid out Material test lab points for Phase I
foundation investigation of Muck Conveyor Systemn.

T&MSS QUALITY ASSURANCE, (SAIC)

A.

Monitored drilling activities at sD-7.

Monitored packer installation at C-Hole Complex.
continued Geophysical Logging Surveillance.

Met with SMF and YMQAD to verify completion of corrective
actions required to close NCR YMPO-94-0039, Rev. 3.

SAMPLE MANAGEMENT FACILITY (SMG/SAIC)

Supported instrumentation and stemming operations at UZ-
16.

Continued supporting double-shifts of drilling activities
on SD-7. .

Continued supporting drilling activities at cC-Hole
Complex workover.

Continued geophysical logging activities with collection
of logs from boreholes SD-12, UZ-14, G-2, and UZ-16.
Conducted Sample Overview Committee meeting on 1/11 to
review requests for core and cuttings.

Continued work on Drilling Management Organization Plan,
for providing technical direction of drilling operations.
Quality Finding Reports 95-002 and 95~004 pertaining to
Drilling Engineering Division procedures have been
submitted and accepted by QA.

Non-Conformance Report pertaining to resolution of USW
UZ-14 core length was submitted and accepted by QATSS.
Preparing for Vertical Seismic Profiling work on UZ-16 to
begin in February/March.

YMP HYDROLOGIC RESEARCH FACILITY, (USGS)

A.
B.

Mapped on the Fran Ridge Pavement and Alice Ridge trench.
Field checked measured sections in Solitario Canyon and
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C.

D.
E.
F.

G.
H.

I.
J.
K.

L.

M.

Fortymile Wash and the Fran Ridge Pavement.

Reviewed fracture mapping techniques in the field.

Viewed and logged core at the SMF.

ESF Mapping Team worked on Photogrammetry procedures.
Mapped soils in Dune Wash, Crater Flat, and south end of
Yucca Mountain.

Read rain gages and checked stream gaging stations.
Oversaw removal and replacement of instrumentation in UE-
25¢c #2.

Oversaw instrumentation and geophone placement at Uz-16.
Oversaw maintenance of borehole instrumentation.

Measured water levels in UE-25c #2, J-11, j-12, j~13, WT-
2 and WT-15. Calibrated Multiconductor measuring unit.
Drying out DISA stations in NRG-6.

Prepared equipment for additional air permeability
testing.

REYNOLDS ELECTRICAL AND ENGINEERING CO., (REECO)

A.

C.

Drilling

1. SD-7; ran 7 inch casing and vacuumed hole to 255.05
feet. Tacked in shoe with two sacks of Cal-Seal.
Cored with 6 inch bit to 653.62 feet.

2. C-Well Complex; Completed tripping out with packers
and tubing. USGS made repairs and ran packers and
tubing to 2677.00 feet. Rigged down equipment.

3. UZ-16; mobilized rig, started stemming operations,
ran BW casing to 600.00 feet, ran USGS geophones and
central support pipe to 293.00 feet.

Loaistics

1. Assisted in the conducting of tours which were being
held during this time period.

2. Requisitioned needed supplies and arranged for
services needed in the operation of the Field
Operation Center (FOC) and related facilities.

Construction
1. TBM Work

a. TBM now at STA 1+44.9M (4+75.4 feet).

b. Connected power to Mapping Gantry and ran ops
tests.

C. Installed Ring Erector mods.

d. Changed out propel cylinder seals.

e. Continue to receive and install steel sets.
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2. Precast Yard

Work continues with fabrication of the precast
molds, finished segments being delivered to Pad.

3. North Portal Pad

a. Surface construction continues with water,
power and sewer being installed on the Pad.

b. Continued Pad perimeter fencing.

c. Continued Change House construction.

d. Continued to refurbish Generators.

e. Continued forming Grade Beams and Floor Slabs
at Switchgear Building.

4. Water Line/Tank

Continued with sub-grade of trench on East Side of
Exile Hill.

5. LBL Seismic Line

LBL continuing with seismic study, working on line 7
and 7a with gravity work on reflection lines.

8. Rock Valley Trench

REECo completed excavation of trenches.

7. LOS ALAMOS NATIONAL LABORATORY, (LANL)

A. The face of the North Ramp is at Station 136.5 meters
(448 feet). Kiewit conducting training on operation of
mapping gantry for LANL, SNL and USER.

B. The total water usage in the north ramp, to date, is
187.2 kiloliters (49,450 gallons).

c. Installation program for instrumenting steel sets with
strain gauges was agreed to by SNL, K/PB, M&O, and LANL.

D. LLNL inspected Test Alcove to determine set up for
logging Hydrochemistry Boreholes.

E. SNL continues to monitor MPBX gauges, and rockbolt load
cells in the Test Alcove and the ESF. ,

F. USGS instrumented three holes to continue reading
pressure and temperature.

G. LLNL continued to review the Large Block Program.

8. FIELD CHANGE CONTROL, (CRWMS M & 0)

A. Total number of FCR's submitted during period: 12



Richard L. Craun

B.

C.

9. DOCUMENTS AND RECORDS CENTER, (CRWMS M & O)

A.

Total number of FCR's closed during period:

Total number of FCR's remaining open:

FCR's ISSUED:
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FCF 95/073 "Sgitchgear Building Lightning and Ground
Grids".

FCR 95/077 "Add Additional Trench to the Scop of Work
for Rock Valley Trenches and Test Pits"Y.

FCR 95/080 "Use of Gravel Backfill in Place of
Compacted Fill for Switchgear Building
Plumbing Trenches".

FCR 95/084 "Impose Hold on Four Package 1A Drawings".

FCR 95/086 "Water Supply Line Cable Cooling Details".

FCR 95/094 "Editorial Change"”.

FCR 95/097 "Supplemental Distribution for FCR
95/077%.

FCR 95/098 "Correction of Spelling Error on FCR

95/074".

BCP's ISSUED:

BCP-02-95-0009, Rev. 1, "Administrative Update".

BCP-02-95-0013, Rev. 1, "Administrative Update".
BCP-02-95-0014, Rev. 1, "Administrative Update".

BCP-02-95-0022,
BCP-02~95-0023,
BCP-02-95-0025,
BCP-02-95-0026,
BCP-02-95-0028,
BCP-02-95-0029,
BCP-02-95-0031,
BCP-02-95-0032,

BCP-02-95-0033,
BCP-02-95-0034,

JOB PACKAGES ISSUED:

YMP/JP95-01, Rev. O,

"BCP-Change Classification of
Specification 16461 to 'QA'",
"BCP-Clarification of Specification
03480 Rev. O%,

"BCP-One Sentence Clarification of
02341".

"BCP-Facilitate Construction
Installation".

"BCP-Corrected 43011".
"BCP-Clarified and Corrected 43020"%.
"BCP~-Correct Errors and New Changes".
"BCP~-Permit Welded Fabric Use on
Drawing 04155%".

"BCP-Ease of Constructability®.
"BCP-Clarifying Variables".

"Hydrochemistry and Radial
Borehole Tests in the ESF North
Ramp and Test Alcoves".
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D.

VENDOR DOCUMENTS ISSUED:

BABFCCO00-01717-6300-14690-VD-1,

DRAWINGS ISSUED:

BABFCC000-01717-2100-41099,
BABFCC000-01717-2100-41100,
BABFCC000-01717-2100-40178,
BABFCC000-01717-2100-40179,
BABEAEO00-01717-2100-40142,
BABEAEO00-01717-2100-40144,
BABEAEO00-01717-2100-40146,

"BABEAF000-01717-2100-40147,

BABEAF000-01717-2100-40148,
BABEAF000-01717-2100-40149,
BABFA0000-01717-2100-40170,
BABFA0000-01717-2100-40171,
BABFA0000~-01717-2100-40173,
BABFA0000-01717-2100-40174,
BABFA0000-01717-2100-40175,
BABEAC000-01717-2100-41111,
BABEAC000-01717-2100-41121,
BABEAC000-01717-2100-41130,

SPECIFICATIONS ISSUED:

BABEABO00-01717-6300-03362,
BABEAB000-01717-6300-03363,
BABEAC000-01717~-6300-05121,
BABFB0000-01717-6300-11500,
BABEAE000-01717-6300-13046,
BAB000000-01717-6300-01014,

DOCUMENTS ISSUED:

[
()
'
O

14

268 FCR's
701 DRWG's
32 JP's
5 WP'S
186 SPEC's

6 VENDOR
421 BCP's

Rev.
Rev.
Rev.
Rev.
Rev.
Rev.
Rev.
Rev.
Rev.
Rev.
Rev.
Rev.
Rev.
Rev.
Rev.
Rev.
Rev.

Rev.

Rev.
Rev.
Rev.
Rev.
Rev.
Rev.

controlled documents

244 uncontrolled documents

REPRODUCTION

23,517 Pages copied
1,148 Drawings copied
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10.

AMEFO:WAW-95/083

FIELD TRAINING (SAIC)

A.
B.
c.
D.
E.
F.
G.

GET Annual Refresher Training; 20 students passed.
GET Training; 48 people attended.

GERT Training; 48 people attended.

GERT Annual Refresher Training; 7 students passed.
YMP S&H Training, 18 people attended.

‘Standard First Aid; 1 person attended.

ESF visitor briefing, 20 personnel attended.

Uhidead 4 Wit

Winfrdd A. Wilson, Site Manager for
Assistant Manager for Engineering
and Field Operations

Hayes, USGS, Las Vegas, NV
Craig, USGS, lLas Vegas, NV
Koss, REECo, Las Vegas, NV
Belke, NRC, Las Vegas, NV
Kovach, LANL/YMSO, Mercury, NV
Elkins, LANL, Las Vegas, NV
Blink, LINL, Las Vegas, NV
Kessel, SNL, Las Vegas, NV
Musick, RSN, Las Vegas, NV
Watson, RSN/YMSO, Mercury, NV
Milligan, SAIC/YMSO, Mercury, NV
Schneider, SAIC/YMSO, Mercury, KV
Payton, M&0/YMSO, Mercury, NV
Statton, M&O, Las Vegas, NV
Cameron, M&0/YMSO, Mercury, NV
Cook, YMSCO, NV

Dixon, ¥YMSCO, NV

Jones, YMSCO,NV

Powers, YMSCO, NV

Replogle, YMSCO, NV
Baumeister, YMSCO, NV

White, YMSCO, Mercury, NV
Waters, YMSCO, Mercury, NV
Valentine, YMSCO, Mercury, NV



